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• Division Engineer’s Notice signed 6 Sept
• Notice in Federal Register expected 13 Sept
• Washington and State Review
• Processing to Congress for WRDA 2002 

consideration
• Total Cost - $995.9 million
• Special PIR to identify water needed for the 

environment and other requirements of WRDA
2000 now starting

Indian River Lagoon



Southern Golden Gate Estates

● Status
– Preparing PIR
– Reevaluating alternatives to reduce cost and 

potential flood impacts to private property
– State has 92% of study area lands acquired

● Issues
– Schedule delays due to reevaluation of 

Alternatives
– Strong public concerns over property 

rights/recreational opportunities



Water
Preserve

Areas

• Feasibility Study 
being 
transitioned into 
multiple PIR’s



Water Preserve Areas PIRs
•Acme Basin B Discharge
•Strazzulla Wetlands
•Hillsboro Site 1 Impoundment (Part 1)
•C4 Structure 
•Bird Drive Recharge Area
•Broward County WPA 
•WCA 2B Flows to ENP
•WPA Conveyance
•WCA 3A/3B Flows to CLB



Modified Water Deliveries

● Federal judge’s ruling on 8.5 SMA
● Work suspended on:

– Tamiami Trail improvements
– Seepage Canal, Levee and S357 Pump P&S
– STA Design
– New Real Estate Acquisition efforts

● Work continuing
– Ongoing contracts for design to logical conclusion
– Certain relocation efforts for lands already purchased



CERP Decomp & Sheetflow
Enhancement

Status
● PIR efforts suspended 13 Aug 02 due to 8.5 SMA 

ruling
– Exceptions:

» On-going A/E contracts 
» Development of performance measures
» Collection of baseline data

● Issue
– Cannot implement until 8.5 SMA project in-place 

downstream



Interim Operation PlanInterim Operation Plan
StatusStatus

• Record of Decision  – Signed on 2 
July approving Alternative 7R

• Water Quality Certification received 
from Florida DEP

• Key Feature – Operational 
Flexibility

• Current operations are in “column 
2” with bypass from WCA 3A due 
to continued high water levels



Combined Structural and Operational Plan 
(CSOP) for C-111 & MWD

● Status
– Continuing efforts toward development of 

CSOP
– Developing base, existing and future 

conditions (landuse, topography, etc…)
– Developing performance measures
– Model development
– Seeking appropriate vehicle for stakeholder 

involvement – WRAC/WG



L-8 CanalL-8 Canal

Central Palm Beach 
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Central Palm Beach 
County

C-51 CanalC-51 Canal

Caloosahatchee 
Basin

Caloosahatchee 
Basin

HillsboroHillsboro

CERP ASR Sites         Wells             
Lake Okeechobee 200
Caloosahatchee 44
L-8 Basin 10
C-51 Basin 34
Central PBC 15
Hillsboro 30
TOTAL 333

Note: Design Capacity for each ASR well = 5 
million gallons per day (mgd).

Lake OkeechobeeLake Okeechobee

Orlando

CERP ASRCERP ASR
Regional StudyRegional Study

Purpose: To evaluate potential regional
impacts of proposed large scale ASR 

implementation.



ASR Regional Study
STATUS

• Draft PMP review by CROGEE due 30 Sep 02
• Public review comments due by 31 Oct 02
• Early Start (pre-PMP approval) data collection and 

analysis activities are in progress
• Contingency plan under development
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Florida Keys Carrying 
Capacity Study

● August 14, 2002:  Florida Keys National Marine 
Sanctuary Steering Committee Members passed a 
resolution for a 2nd technical review of the Final 
Carrying Capacity Study.

● Review will be complete by December 2002.

● Study finalized by January 2003.



Florida Keys Water Quality 
Improvements

● Public Law 106-554 authorized the Corps of 
Engineers “to provide technical and financial 
assistance to carry out projects for the planning, 
design and construction of treatment works to 
improve water quality in the Florida Keys National 
Marine Sanctuary. 

● Non-Federal 35%, Federal 65%.
● Draft Program Management Plan & Program 

Implementation Guide due this fall



Florida Keys 
Tidal Restoration

● Purpose:  Restore tidal connections that were 
eliminated in the early 1900’s during the 
construction of Flagler’s Railroad, now US 1.

● “Other Project Element” (OPE) within CERP.
● Falls within the Programmatic Authority.

– Cost of the project cannot exceed $25M, which includes 
funds expended during planning and design.

– Neither the Federal or Non-Federal cost can exceed 
$12.5M.

● PIR is being prepared.



Florida Bay / Florida Keys 
Feasibility Study

● Purpose:  Comprehensively examine the Florida Bay and 
Florida Keys marine environments, and the actions and land 
uses upstream, to determine the modifications that are needed 
to successfully restore water quality and ecological conditions 
of the Bay.

● Feasibility Study will include extensive comprehensive 
modeling:
– Hydrodynamic, water quality, upland, groundwater mangrove and 

ecological.

● Feasibility cost sharing agreement signed and study underway

● Anticipated completion in Feb 06.



CERP Program Status

● Project Management Plans – 15 completed, 9 underway 
● Pilot Project Design Reports – 6 underway
● Project Implementation Reports – 9 initiated/underway
● Master Sequencing Update underway
● Initial CERP Update Underway
● Feasibility Studies for Florida Bay/Keys and Southwest 

Florida underway
● Recon studies for Water Quality and 245k underway to 

develop study plan, scope, and cost estimates.



Critical Projects Program Status

● C-4 (S-380) Construction to complete in Nov 02
● C-11 Construction underway, S-9a contract complete 
● Lake Trafford Award postponed pending evaluation of alternative 

construction methods 
● Florida Keys Carrying Capacity Study – Additional review, final report in 

January 2003
● Lake Okeechobee – Award this fall
● Ten Mile Creek – Award scheduled for late this year, working cultural 

resource issue.
● Tamiami Trail Culverts – Design Underway, award in June 03
● Southern Crew – Structure complete, land acquisition continuing
● Seminole Big Cypress – Construction underway for phase 1



Other WRDA 2002 Items

● Critical Projects Program 
– Increase in Program Funding Cap proposed

● WRDA 1999 Pilot Projects
– Lake Okeechobee and Hillsboro ASR Pilots – O&M cost 

sharing 



Questions?
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